SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:47 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 992 Const Calendar Day: 560 Date: 16-Dec-2013 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary' Dispute
Tower activites

[]

ABF crews came to their site after the safety meeting at 7:30 AM. Crews had to work on the
Transversal Indications on the Electro Slag Weld & work on miscellaneous activities . They started at 7:35
AM.

Mike , Jose , & Ma had to work on the Transversal Indications on the Electro Slag Weld repairs . Crews
had to prepare their tools & equipments . They were done at 8:00 AM.

Mike had to work on Joint T . Face A between 9 & 13 meters. He had 2 locations to weld . Mike had
to clean, grind , heat , & weld . He started at 8:15 AM. He was done on the 1st weld at 2:30 PM.
He started the 2nd weld at 2:35 PM. .

Ma had to work on Joint S . Face A between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 8:00 AM. He was done at 10:00 AM.

After that , he had to mobilize & set on Joint P . Face B between 9 & 13 meters . Ma had to clean , &
grind the weld . He started at 10:30 AM.

Jose had to work on the heating blankets , monitor the heat , work with the other crews , & supply
materials to the crews . He started at 7:45 AM.

In addition to that , Jose had to clean Joints R & S . Face B above the ring beam . He had to remove
the paint for the QA & QC to UT the back of the welds .

( For the Transversal Indications . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )

Joe , James , Bonifacio , & Jesse were on the site . They had to work with the welders , VT , MT , & UT
the welds . Check Joe & James 's report for the welders detailed activities .
Joe & Jesse had to UT joint S . 3 locations .

Jose Avila, Carlos, & Rogelio had to work on miscellaneous activities .Crews had to prepare their tools
& equipments. They were done at 7:45 AM.

Jose had to work on the pedestal closure concrete repairs . He had to grind , clean , remove the excess
concrete , & smooth the edges of the concrete

He started on the South West corner at 9:00 AM. Then , on the South East corner . He was done on the
South East corner at 2:00 PM.

In addition tot hat , he had to work with Carlos on house keeping . He was done at 2:30 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 992 Date: 16-Dec-2013 Monday

Carlos had to work on house keeping inside & outside the tower & work with the other crews ,

Rogelio had to work on the concrete repairs on top of the footing box , inside the skirt . He had to cut ,
& chip the old grout . He started at 9:00 AM. Rogelio was called at 10:30 AM. to work on E - 2 . He left at
10:40 AM.

Tower crews were done at 4:55 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

Dutra crews came to the site at 7:00 AM. Crews had to work on the fender false work erection on the
West side . They had to erect the North West side cross beams .

The East barge was mobilized out of the site to the North Side of the tower . Steve , Jeffery , & Jon -
Paul were on the East barge . No other activities were done on the EM 1106 barge .

Robert , Dave , Gilbert , James , Jason , Luke , & Walter had to work on the West barge . Crews had to
hook the North side cross beam to the crane , fly , set on the top of the center beam , pull out of the water ,
cut the beam , fly , & set it on the center beam . They started at 8:25 AM. Crews were done at 9:25 AM.

After that , crews had to work on the South side beam . They had to set the pile cap & rods . They were
done at 11:00 AM. Following the same procedures as on the previous beam Dave flew the beam at 11:10
AM. Crews were done at 12:00 PM.

In the afternoon , Gilbert & Walter had to weld the pile caps on the center & North piles on the North
West corner . Crews started at 1:20 PM. They were done at 2:40 PM.

Luke had to work with the surveyors . He had to remove the plywood covers on the top of the footing
box , & cover the top of the box when the surveyors are done .

Dutra crews had to wrap up their tools , equipments , & pull the boat out of the water . They were done
at 3:00 PM. Crews left at 3:05 PM.

Ballard Diving crews came to the site at 6:55 AM. Alex , Derek , & Todd had to work on the West side
cross beams erections . They started at 7:00 AM.

Todd was the 1st diver to go into the water at 8:30 AM. He had to mark the North West cross beams for
the North West corner in order to cut the beams . set the beams in place the 2nd time &, & secure them
with bridge clamps . Todd came out of the water at 11:55 AM.

In the afternoon , Todd had to tension the rods on the West side clamps . He went into the water at
1:15 PM. He was done at 2:30 PM. He came out at 2:35 PM.

After that , Alex , Derek , & Todd had to wrap up their tools , equipments , & gears . They were done at
3:00 PM. Crews left at 3:05 PM.

Saman & | had to work on Dutra & Ballard Diving crews activities within the day . Check Saman report
for the employees names & hours .

In the office , | had to work on my report . | was done at 5:30 PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Contractor: AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks

Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Daouk, Sami Diary #: 992  Date: 16-Dec-2013 Monday
Ironworker JINM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 []
Ironworker JINM MAN CHUN MA 8.00 2.00 0.00 10.00 []
Ironworker APP JOSE TORRES 8.00 2.00 0.00 10.00 []
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
2292 WELDER, 600 AMP No
800 200 000 0.0 []
*E0030562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO0-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO0-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 3.00 0.00 0.00 3.00 []
Semi-Skilled Laborer FOR JOSE AVILA 7.00 0.00 0.00 7.00 []
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 []
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